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Bi-Weekly Progress Report No. 19 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from November 28, 2011 to December 9, 2011. 
  
The work performed during this reporting period includes: pre-final inspection, commencement of the 
initial testing program, electrical installations, site surveying, instrumentation and controls inspection, 
transducer installation, treatment building finishing, and process system finishing. This work is 
summarized in further detail below.  A list of the supporting documentation attached with this bi-weekly 
progress report is as follows:  
  
 Attachment 1 - Daily Status Reports  
 Attachment 2 - Field Log Book Notes 
 Attachment 3 - Photo Log 
 Attachment 4 – Pre-Final Inspection Punch List  

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Dante Porzilli    Project Engineer 
Jeff Mullen    Resident Engineer 
   
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
 
Chemtech – ACI Subcontractor 
Steve Lucas    Instrumentation Engineer 
 
JK Electric – ACI Subcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Nagy    Electrician 
Evan Alverado    Electrician 
 
T&F Plumbing – ACI Subcontractor 
Jeff Blando    Plumber    
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MLS Surveyors – ACI Subcontractor 
Vincent Aquino    Surveyor 
John Gregory    Surveyor 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Pre-Final Inspection 

 The pre-final inspection was conducted on Wednesday, November 30, 2011 with 
personnel from EPA, Nassau County, Garden City, CDM, and ACI present. The pre-final 
inspection punch list items were generated during the inspection (See Attachment 4). 

 
 Initial Testing Program (ITP) 

 The ITP commenced on December 6, 2011 at 14:35 and remains in progress. EW-1S and 
EW-1I were run independently for 24 hours successfully, and the system was switched 
to EW-1D on the afternoon of Friday, December 9, 2011. The ITP was temporarily 
suspended for several short periods due to instrumentation/electrical issues as 
described in detail in Attachments 1 and 2. Process water and air samples were 
collected in accordance with the specification.  

 The ITP was suspended at approximately 17:50 on Friday, December 9, 2011 upon 
receiving sample results collected on December 7 and 8 from EW-1S and EW-1I. The 
sample results indicated exceedance of the discharge to surface water criteria. 
Arrowhead will troubleshoot the system over the weekend to fix the issue as soon as 
possible and re-start the ITP.  
 

 Electrical  
 JK Electric installed grounding wire for all process equipment, wired the safety shower, 

wired the phone jacks, and completed wiring for the security camera system including 
the associated display monitor.  

 
 Process System Finishing 

 ACI completed installation of the process equipment and preparations for the initial 
testing program. 

 Steve Lucas continued instrumentation and programming work for the treatment 
system.  

 Samant Garg performed instrumentation and controls inspection with Steve Lucas, and 
created a punchlist of items that are to be addressed.  

 Steve Lucas led an orientation of the treatment system for Joe Cotter, Ali Rahmani, and 
Dante Porzilli. 

 
 Treatment Building 

 The remainder of treatment system wall paneling was installed. 
 The main access door was calibrated. 
 T&F Plumbing hooked up the water fountains in the treatment building. 
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 Site Work 

 Groundwater level transducers were installed in wells MW-1S, MW-1I, MW-2S, MW-2I, 
MW-3S, MW-3I. Transducer data logging began at 1500 hours on November 30, 2011 
and data will be logged at 10 minute intervals. 

 MLS began the as-built site survey. 
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 

 
 Material Deliveries 

 N/A 
 

4.0  Problems/Corrective Action  
The commencement of the ITP was delayed one day due to not receiving preliminary lab results 
within a 24-hour turnaround time, as was requested from the lab. Upon receiving laboratory 
results and confirmation that the treatment plant effluent met the discharge criteria, the ITP 
was commenced on December 6, 2011 at 14:35.  
 
The ITP was suspended at approximately 17:50 on Friday, December 9, 2011 upon receiving lab 
results indicating an exceedance of the discharge to surface water criteria. The system is to be 
troubleshooted over the weekend to fix the issue as soon as possible. 

  
5.0       Deviations  

Due to operational issues, the automatic flow control valves on the extraction well headers have 
not been in service for the ITP.  Therefore, the process system pumps are cycling to 
accommodate for non-uniform flow through the system. The valves are scheduled to be 
inspected and repaired during the first week of January, 2012. 

 
6.0 Conclusions 
 The ITP is currently in progress, and construction progress continues at a moderate pace. All 

work has been completed in a professional and safe manner.  



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-28-11        

Day        Monday   
 

WEATHER:       Partly Sunny 
TEMP:        52/65 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No CDM personnel onsite 

Arrowhead: Joe Cotter, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0845 Jim Kilcullen JK Electric Electrical 

0845 Mike Kilcullen JK Electric Electrical 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
JK Electric worked on wiring for miscellaneous treatment building systems and components. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Communication of Hazards 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-29-11        

Day        Tuesday   
 

WEATHER:       Rain 
TEMP:        52/63 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No CDM personnel onsite 

Arrowhead: Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Various Personnel JK Electric Electrical 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued installation of process equipment and preparations for the initial testing program. 
 
JK Electric worked on wiring for miscellaneous treatment building systems and components. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-30-11        

Day        Wednesday   
 

WEATHER:       Partly Sunny 
TEMP:        44/53 deg F                                  
WIND:         Mild 

                             

A Page 1 of 2 
 

FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Thomas Mathew, Ali Rahmani, Jeff Mullen, Samant Garg, Demetrios Klerides, John Morrow 

Arrowhead: Doug Ronk, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 Steve Lucas Chemtech Instrumentation 

1000 Frank Koch Garden City  

1000 Joe DeFranco Nassau County  

1010 Helen Eng EPA  

1010 Sherrell Henry  EPA  

1010 Caroline Kwan EPA  

 Various personnel  JK Electric Electrical 

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
Pre-Final Inspection performed with CDM, ACI, EPA, Garden City, and Nassau County personnel. 
 
ACI continued installation of process equipment and preparations for the initial testing program. Groundwater level transducers 
were installed in wells MW-1S, MW-1I, MW-2S, MW-2I, MW-3S, MW-3I. The transducer began logging data at 1500 hours and will 
record data at 10 minute intervals. 
 
JK Electric continued installation of electrical systems. 
 
 
WORK BEING INSPECTED: 
 
Pre-Final Inspection 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-1-11        

Day        Thursday   
 

WEATHER:       Partly Sunny 
TEMP:        38/51 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No CDM personnel onsite 

Arrowhead: Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Various personnel JK Electric Electrical 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued preparations for the initial testing program.  
 
JK Electric continued installation of electrical systems. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-2-11        

Day        Friday   
 

WEATHER:       Partly Sunny 
TEMP:        34/53 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: No CDM personnel onsite 

Arrowhead: Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Various personnel JK Electric Electrical 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
ACI continued preparations for the initial testing program.  
 
JK Electric continued installation of electrical systems. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held.  
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PROJECT: Old Roosevelt Field Site  
 

A Page 2 of 2 

TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-05-11        

Day        Monday   
 

WEATHER:       Cloudy 
TEMP:        52/59 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0430 Steve Lucas Chemtech Instrumentation/Programming 

0700 Vinny Aquino MLS Surveying 

0700 John Greggory MLS Surveying 

1130 Jim Kilcullen J.K. Electric Electrical 

0830 Mike Kilcullen J.K. Electric Electrical 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
J.K. Electric installed the security camera and phone jacks in the treatment system. 
 
MLS began the site survey. 
 
Steve Lucas continued instrumentation and programming work.  
 
The commencement of the ITP was delayed due to not receiving lab results within a 24-hour turnaround time, as was requested of  
the lab. The ITP will commence tomorrow when lab results are received and it is determined that the treatment plant effluent 
meets the discharge criteria.  
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: PPE requirements 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
The commencement of the ITP was delayed due to not receiving lab results within a 24-hour turnaround time, as was requested of  
the lab. The ITP will commence tomorrow when lab results are received and it is determined that the treatment plant effluent 
meets the discharge criteria.  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-06-11        

Day        Tuesday   
 

WEATHER:       Partly Sunny 
TEMP:        53/57 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli, Samant Garg 

Arrowhead: Doug Ronk, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0630 Steve Lucas Chemtech Instrumentation/Programming 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
A rental man-lift was delivered to the site for use in completion of treatment building wall paneling and miscellaneous tasks. 
 
Samant Garg of CDM did an instrumentation and controls inspection with Steve Lucas, and created a punchlist of items that are to 
be addressed. Steve Lucas continued instrumentation and programming work.  
 
Upon receipt of lab results that determined that the treatment plant effluent met the discharge criteria, the ITP was commenced. 
EW-1S was started at 14:35. 
 
WORK BEING INSPECTED: 
 
Instrumentation and Controls inspection performed by Samant Garg of CDM. 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Proper Attire on Construction Sites 
 
TESTING PERFORMED: 
 
The ITP was commenced.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-07-11        

Day        Wednesday   
 

WEATHER:       Cloudy/Rain 
TEMP:        36/55 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli, Ali Rahmani 

Arrowhead: Doug Ronk, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Steve Lucas Chemtech Instrumentation/Programming 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
Steve Lucas continued instrumentation and programming adjustments. Steve Lucas led an orientation of the treatment system for 
Joe Cotter, Ali Rahmani, and Dante Porzilli.  
 
ACI calibrated the main access door, and installed a sample port for the air stripper effluent vapor stack. 
 
ITP continued  - EW-1S running; flow rate was changed from 60 gpm to 75 gpm to simulate maximum loading from the well.  Due 
to malfunction of the air stripper level transducer and the EW-1S circuit breaker, sampling was postponed past the 24-hour period 
to when normal operation was restored (approximately 27 hours). Samples were collected and are to be shipped in the morning. 
EW-1S is still unable to run on “Auto” mode without tripping the circuit breaker (“Hand” mode was used for sampling) ;Steve Lucas 
is to fix the issue in the morning. As per the ITP schedule, well EW-1I was switched on and all other wells were switched off after 
sampling. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: First Aid 
 
TESTING PERFORMED: 
 
ITP in progress.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
EW-1S will not run in auto mode without tripping the circuit breaker. The air stripper level transducer malfunctioned earlier in the 
day, but is working properly upon system reset. Both issues will be investigated and fixed tomorrow. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-08-11        

Day        Thursday   
 

WEATHER:       Sunny 
TEMP:        36/46 deg F                                  
WIND:         Mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Steve Lucas Chemtech Instrumentation/Programming 

0845 Mike Kilcullen J.K. Electric Electrical 

0845 Jim Kilcullen J.K. Electric Electrical 

0845 Joe Nagy J.K. Electric Electrical 

0845 Evan Alverado J.K. Electric Electrical 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
Steve Lucas investigated the cause of EW-1S not running in auto mode without tripping the circuit breaker. Steve noted that the 
adjusted the breaker trip set point was set too low. Steve adjusted the set point to the correct position and EW-1S operated 
normally.  
 
J.K. Electric installed grounding wire for all process equipment, wired the safety shower, and completed wiring for the security 
camera system including the associated monitor. 
 
ITP continued  - EW-1I running. Treatment system aqueous and vapor samples were collected, and aqueous samples from Day 1 
and Day 2 were shipped together to the designated laboratories. Air samples from day 1 and day 2 are being temporarily held 
onsite so a full shipment can be sent. The decision was made to leave EW-1I on through the night to avoid potential problems 
resulting from changing the system operations while the system is unattended. EW-1I will be switched off in the morning and EW-
1D will be switched on. 
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WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Weather Hazards 
 
TESTING PERFORMED: 
 
ITP in progress.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         12-09-11        

Day        Friday   
 

WEATHER:       Partly Sunny 
TEMP:        36/52 deg F                                  
WIND:         Moderate 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM: Dante Porzilli 

Arrowhead: Doug Ronk, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0900 Jeff Blando T&F Plumbing Plumbing 

0900 Vinny Aquino MLS Surveyors 

0900 John Greggory MLS Surveyors 

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
T&F Plumbing hooked up the water fountains in the treatment building. The short water fountain operates well, but the tall water 
fountain does not operate properly and will need repairs.  
 
MLS surveyors continued the site survey. 
 
ITP continued  - System switched from EW-1I to EW-1D. Samples were collected and shipped. Air samples from days 1-3 were 
shipped. At approximately 5:20 pm the system was shut down due to notice of discharge exceedance as per laboratory results.  
 
An inspection of the recharge basin showed proper functioning. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Chemical Resistant Gloves 
 
TESTING PERFORMED: 
 
ITP in progress.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while the problem is evaluated. 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 
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FIELD LOGBOOK NOTES 

  













 

 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT 3 
PHOTO LOG 
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PHOTOGRAPHIC LOG

DESCRIPTION 
12/5/2011

Contract No.: EP-W-09-002

DVP

Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

DATE

12/8/2011 Security Monitor Installed Displaying Camera View
Completed Paneling Installation

BY

DVP
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IMAG0155.jpg 12/8/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: November 28 through December 9, 2011

Completed Paneling Installation

Security Monitor Installed Displaying Camera View



 

 


ATTACHMENT 4 
PRE-FINAL INSPECTION PUNCH LIST 

 



Pre-Final Inspection
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

Garden City, New York

A Page 1 of 2

Date: November 30, 2011
Personnel:

Caroline Kwan, Sherrel Henry, and Helen Eng
Thomas Mathew, Demetrios Klerides, Muzaffar Rahmani, Jeffery Mullen
Samant Garg and John Morrow

Nassau County: Joe DeFranco
Frank Koch
Doug Ronk

Item No. Punch List Items
1 Complete downspouts in front of entrance door and SW corner of building

2 Install interior trim around all windows and doors

3 Insulate around exhaust fan in chemical storage room

4 Install trim around exhaust fan and louver in chemical storage room

5 Install cover base around all sheetrock walls

6 Install glass in window frame for Control Room

7 Repair leak(s) on Em. Shower/Eyewash

8 Repair drinking fountains. One is over pressurized and the other does not work

9 Fabricate and install plates for column in chemical storage room

10 Finish and paint sheetrock in electric room

11 Repair leaking pressure sensor on influent tank

12 Grout centrifugal pump bases

13 Epoxy Floors

14 Grout Extraction Well piping pit

15 Fill construction joints in floor with self-leveling caulk

16 Pipe influent tank overflow to floor with 4" PVC pipe

17 Finish fiberglass insulation above overhead door

18 Finish interior paneling above overhead door on west wall

19 Finish cleaning exterior of influent tank

20 Tighten the bag filter top covers

21 Install Geothermal heat system

22 Supply and install cover for junction box in chemical storage room

23 Caulk and/or flash around RPZ drain pipe through east wall

24 Finish high level alarm in building sump. Remove unused wires, as necessary

25 Remove and cap hose connection before RPZ

26 Extend PVC sleeve for caustic tubing at the injection point

27 Provide As-built Survey

28 Inspect and repair all wellhead piping
29 Remove and dispose steel plate near extraction wells

Garden City: 
ACI:

CDM:
EPA:
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Item No. Punch List Items
30 Finish striping near extraction wells and near access road gate

31 Insulate hot water piping

32 Supply and install bicycle rack

33 Supply and install parking signage

34 Supply and install security camera

35 Supply and install lightning protection

36

37
38 Complete grounding of 75kVA transformer  
39 Complete eye wash flow switch wiring 
40 Update MCC and panel schedules in final as built drawing set
41 Install grounding rings and grounding conductor on all the Magnetic flow meters

42

43
44 Auto Dialer backup battery is not connected
45 Flow control valve 1L is not closing while controlled by the PLC
46 PID tuning required on FCV-1S & 1L control loops
47 Add air flow rate to the PLC
48 Well pumps level/flow cascade loop level/flow setpoint scaling needs to be fixed
49 Air stripper level control PID tuning has not been completed
50 pH control loop was not tested as none of the caustic pump piping was completed
51 Provide the level switch/transmitter in the caustic tote
52 Well level transmitters calibration needs to be verified
53 Totalized flow for none of the flow meter is being updated on the graphical screens

54
Wireless access using the broadband internet has not been installed at the site; however the remote 
access to the site is being used by Arrowhead using a wireless Sixnet/Verizon modem

Provide equipment bonding conductor to building steel/ground grid (Blower, P1, P2, Stripper, bag 
filters )
Provide bonding conductor to copper piping within building, currently piping is isolated due to HDPE 
service pipe entering the building and transitioning to copper 

Auto Dialer is not installed inside the panel. Approved panel drawings had it inside the panel. Update 
the panel drawings.
Auto Dialer is not configured and not connected to the PLC. Automatic alarm transmission was not 
demonstrated.
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